
SDMS Document ID

2027040

U.S. Department of Transportation
Research and Special Programs Administration
John A. Volpe National Transportation Systems Center

PROGRESS REPORT IAG #DW6995388401

U.S. Environmental Protection Agency Region VIII
Environmental Compliance & Restoration Support

Prepared by:

John A. Volpe National Transportation Systems Center
Environmental Engineering Division, DTS-33

55 Broadway, Kendall Square
Cambridge, MA 02142-1093

Prepared/or:

U.S. Environmental Protection Agency
Ecosystems Protection & Remediation

999 18th Street, Suite 500
Denver, CO 80202-2466

May 17,2005



PROGRESS REPORT
Environmental Compliance & Restoration Suppo

Libby, Montana Asbestos Project ^ftf 2 0

Database rWAFl N-3330); WAF 1L (PoP; 4/24/03 - 5/31/05)

A. Work Performed March 1-31, 2005

The following activities were completed during the March reporting period:

• Conducted administrative and budgeting activities.
• Conducted contract and project management activities.
• Updated database project schedule.
• Produced database queries and ad hoc reports as requested.
• Performed database administration and system administration activities.
• Entered and validated Field Sample information.
• Entered and volume checked Analytical Results.
• Worked with laboratories to clarify/verify various issues regarding reported results.
• Loaded Chain-of-Custody data.
• Continued load of Denver CSF historical Chain-of-Custody data.
• Entered Checklist data (EIC SIIC PCC).
• Performed data clean-up activities.
• Conducted changes to production, development and test databases.
• Completed testing for Property Status, Access, and Closeout.
• Completed requirements definition for handling of MODs for Labs and CSF, including

Database revisions.
• Continued definition of Requirements for Libby field staff entry of Field Sample Data

Sheet (FSDS), including cost/benefit analysis.
• Worked with EPA Raleigh to resolve repeated network failures when connecting to

Libby database. After extensive analysis by Volpe staff and EPA, the problem was not
fully identified, but it does not continue to be a problem. All parties feel that extensive
network in the public Internet was the source of the problem.

• Supported EPA in selection of data for DOJ activities.
• Provided copies of Lab Data, Field Sheets and Field Books for SRC Phase-2 Risk

Analysis.

B. Work Planned for April 1 -30, 2005

The following activities are planned for the April reporting period:

• Continue database queries and ad hoc reports as requested by RPM.
• Continue database administration and system administration activities.
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.



• Update the project schedule.
• Continue to review and correct incorrect data in the database, as needed.
• Continue to work with SRC, as needed.
• Continue loading of historical CSF CoC data.
• Continued review and correction of Location coding Buildings (BD codes) and

Addresses (AD codes) between local (eLastic) and project (Libby2) databases.
• Completion of definition of Requirements for Libby field staff entry of Field Sample

Data Sheet (FSDS), including cost/benefit analysis.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)
• Continue to review location and GeoCode data relating to Property and Remediation

groups
• Complete requirements definition for handling of MODs for Labs and CSF, including

Database revisions.
• Initiate definition of Requirements for Libby field staff entry of Field Sample Data Sheet

(FSDS), including cost/benefit analysis.

Design and Oversight HVAF2 AS009); WAF 2L (PoP; 6/15/03 - 5/31/05)

A. Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Conducted residential removal activities (PDI, Design, RFP, Oversight)
• Conducted waste management activities
• Awarded TO 10 to ER for second group of 2005 residential removals
• Prepared for site walks for fifth and sixth group of 2005 residential removals (TO 14 &

15)
• Continued preparing work plans and engineering designs for residential removal

activities. Work plans and engineering designs are being delivered according to plan



• Continued to collect removal cost data for cost recovery and contract monitoring
purposes

• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities.
• Developed and delivered bi-weekly reports

B. Work Planned for April 1 - 30, 2005

The following activities are planned for the April reporting period:

• Award mine operations TO
• Award contract for TO 12 and 13 (Group 3 and 4)
• Conduct site walks for TO 14 and 15 (Group 5 and 6)
• Conduct site walks for Highway 37 ROW and Wise property TO
• Conduct site walk for Loomis/Epperson TO
• Conduct oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents
• Continue to prepare work plan packages to provide to cleanup contractors for residential

removal site walks and subsequent removal action
• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RJ/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3K (PoP; 6/15/03 -
5/31/05)

A. Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:

• Conducted administrative and budgeting activities.
• Conducted contract and project management activities.



• Continued coordination of analytical activities and weekly laboratory telecoms.
• Continued to conduct investigative and sampling activities as requested by the RPM.
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continued to work with CDM and EPA to document modifications and clarifications to a

field operating procedures.
• Revised field, CSF, and Lab modification forms as needed to support database

development activities.
• Received EPA comments/approval on a revised list of samples and cost estimate for

follow-up TEM analysis for the purpose of revising Ambient Report. Analysis initiated
accordingly.

• Received EPA comments to draft Evaluation Report (Data Completeness Report) and
began addressing accordingly.

• Completed logistics, sampling activities, and initiated analytical activities for PE Pilot
Study on ashing dust samples.

• Initiated and completed analytical activities associated with PE Pilot Study on TEM EPA
600 modified counting rules.

• Received a copy of the draft Libby RI Supplemental QAPP for review and comment.

B. Work Planned for April 1 - 30, 2005

The following activities are planned for the April reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM.
• Continue coordination of laboratory support activities, including weekly telecoms.
• Continue to conduct processing of soil samples at CSF.
• Continue to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continue follow-up TEM analysis for revising Ambient Report based on new data

requirements and objectives.
• Complete final draft Evaluation Report (Data Completeness Report).
• Receive EPA comments to revised QA/QC Trend Analysis Report.
• Coordinate with EPA and others requirements for PE follow-up pilot studies.
• Provide comments on the draft Libby RI Supplemental QAPP.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 - 5/31/05)



A. Work Performed March 1 - 30,2005

The following activities were completed during the March reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Began removal activity for TO 10 ER properties
• Conducted waste management activities at the landfill
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)
• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for April 1 - 30,2005

The following activities are planned for the April reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs

• Begin removal activities on TO 12 (Group 2)
• Conduct site walks for TO 14 and 15, Highway 37 ROW, Wise, Loomis and Epperson
• Award temporary housing contract
• Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

BNSF Oversight (WAF 5 AS195): WAF 5C (6/15/03 - //OS)

A. Work Performed March 1-31,2005

The following activities were completed during the March reporting period:

• Completed Oversight Report

B. Work Planned for April 1 - 30, 2005



The following activities are planned for the April reporting period:

• Financial and administrative closeout activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Flvwav Oversight (WAF 6 AS224); WAF 6C (5/16/04 - //OS)

A. Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:

• Administrative close-out tasks

B. Work Planned for April 1 - 30,2005

The following activities are planned for the April reporting period:

• None planned. Task complete.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Task Name

WAF 1 (through amendment 1L) - Libby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

TasK 3: Admin, for all data entry, filing, COC, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of GIS plug-in.

Task 1. Conduct data entry activities relating to on-going removal actions, the
contaminant screening study, and interior and exterior removal action design.

Task 2. Conduct quality assurance and quality control tasks for all data entry activities as
described in the rules for the Libby Project Database.

Task 3. Conduct administrative tasks for all data entry activities. Typical administrative
tasks include filing all sample documentation, such as chain of custody forms, sample
results, and interior field forms.

Task 4. Conduct database management activities, including development, analysis and
tracking of budgets for all costs associated with database tasks. As part of this task,
provide bi-weekly updates to the EPA Region 8 Remedial Program Manager.

Task 5. Conduct database development tasks. In particular, making modifications to the
existing Libby Project Database, investigating and implementing, as determined effective,
methods to optimize input of data to the Libby Project Database, and

analysis of a geographic information system (GIS) plug-in to the Libby Project Database.

Start

12/25/02

12/25/02

1/22/03

12/25/02

1/22/03

4/24/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete Itr 4 I Qtr 1 I Qtr 2 I Qtr 3 I Qtr 4 I Qtr 1 I Qtr 2 I Qtr 3 I Qtr 4 I Qtr 1 I Qtr 2

93%

93%

93%

93%

93%

92%

100%

100%

100%

100%

100%

100%

Project: 2003WAFSchedule
Date: 5/17/05

Critical Task

Task

Progress

Milestone

Summary

Page 1



ID

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

Task Name

WAF 2 (through amendment 2J) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, m

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MV

Task 3 Operational Design: Finalize asbestos landfill op's plans and ass

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analy

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Task 1. Sampling and Analysis. Conduct sampling and analysis of
various media, as necessary, related to the design and cleanup of
contaminated sites, for monitoring wells at the Asbestos Cell, for fill
and topsoil sources, for general monitoring of sites
, and to develop design documents, as necessary.

Task 2. Construction Design. Validate engineering drawings and
specifications for residential designs developed for various residential
and commercial properties. Conduct as-built surveys at the Screening
Plant and Millwork West and revise/validate as-b
as-built drawings for both locations, including confirmation that work
completed in 2004 is performing to specifications
Task 3. Health and Safety Oversight. Perform on-site health and
safety inspections. Conduct on-site observations of
cleanup/remediation activities for compliance with the Comprehensive
Health and Safety Plan (HASP) and the Removal Action Work Plan
(RAW
(RAWP). Conduct sampling and analyses of soil, air and personnel to
ensure health and safety during and after cleanup/remediation.
Perform surveys to document sampling locations for future analysis of
contamination patterns and exposure.

Task 4. Cleanup/Remediation Coordination, Oversight, and
Administration. Perform planning, coordination, and administrative
functions required to prepare property owners, neighbors,
cleanup/remediation staff, and oversight staff for cleanup/remediation a

activities, and to facilitate successful project completion. Task includes
all necessary notifications, meetings, agreements, and relocations.
Task also includes documentation, validation, and reporting of results,
expenses, and performance.

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

Finish

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

Jun

I 1

I 1

I 1

I 1

I 1

I 1

I 1

I 1

Qtr3
Jul I AUQ I Sec

00%

00%

00%

00%

00%

D0%

00%

00%

Qtr4
Oct Nov Deo

Otr1
Jan Fen Mar

Qtr2
Apr I Mav I Jun

Qtr3
Jul

Projec
Date: £

fVitinl I / / / / / / / I
: 2003WAFSchedule onticai

Task Progress ••̂ •̂ •̂̂ ^

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

% Complete [Quarter 13rd Quarter 14th Quarter Mst Quarter 12nd Quarter 13rd Quarter 14th Quarter 11st Quarter [2nd Quarter I
ijgnî iifmirnî b!ai;imiairmî iiiMp̂ID

16

Task Name

WAF 3 (through amendment 3L) - Rl & CSS/PE/Exp Assess/Genl
Task 1 Rl: Perform sample prep., mgl., and analytical activities, and monitor c/up activitic

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites

Task 2 PE: Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-carv

Task 4 General: Perform analyses of mgt. & env. eng. issues, provide technical direction

Task 1 Remedial Investigation. Perform sample preparation, management, and
analytical activities as needed to determine, document, and monitor cleanup
requirements, and removal/remediation activities.

Task 1 A. Contaminant Screening Study. As needed, continue to plan and conduct
inspections, interviews, and sampling/analytical activities to screen remaining
properties.

Task 2. Performance Evaluation (PE). Assist with PE sample preparation activities, as
well as perform sample management and analytical activities to assess various
analytical methods used to identify and quantify the presence of Libby asbestos fibers in

Task 3. General. Perform analyses of management and environmental engineering
issues, and provide appropriate technical direction to support effective and efficient
cleanup/remediation. These include analysis to identify activities potentially associat

with increased risk of asbestos-related health effects and technical direction to support
site-specific decisions regarding the need for remedial action to protect human health.
Post-cleanup sampling will also be conducted under this task.

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

92%

92%

92%

92%

92%

92%

100%

100%

100%

100%

177

Project: 2003WAFSchedule
Date: 5/17/05 Task Critical Task \/ / / / / A Progress Milestone Summary

Pagel



Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

% Complete I Quarter 13rd Quarter ] 4thQuarter 11 srQuarter 12nd Quarter] 3rd Quarter 14th Quarter 11 st Quarter 12nd QuarteTID

10

12

13

16

17

19

20

21

~22~

23

~24~

Task Name

WAF 4 (through amendment 4K) - Cleanup/Remediation Support (Cleanup)
Task 1 Planning: Conduct activites such as pre-deanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets. H&S monitoring,

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

Task 4 Reporting: Bi-weekly progress updates to RPM. & all other reporting req's of IAG.

Task 5 Waste Management: Haz. waste operations and mgt. of soil, VCI, ACM, & other commingled

Task 1. Planning. Conduct activities such as pre-deanup site walks and investigations, to support
planning for cleanup.

Task 2. Cleanup Management and Acquisition Support.

a Conduct daily management activities for cleanup activities. Typical tasks inculde:

1. Monitoring cleanup activities, budgets, and plans.

2 Approvals and revisions

3. Reporting

4. Inspection, resolution of discrepancies, ("punch-list") and acceptance

b. Conduct acquisition tasks as necessary to support cleanup activities. Tasks include the full
scope of pro-award and post-award acquisition and contract management responsibilities

Tasl 3. Cleanup Coordination. Coordinate as—reequired, with other EPA contractors conducting
cleanup activities in Libby.
Task 4. Reporting. Provide bi-weekly progress updates to the EPA Region 8 Remedial Program
Manager. All other reporting will be consistent with the requirements of the Interagency Agreement.

Task 5. Waste Management. Hazardous waste operations and management of contaminated soil,
VCI, ACM, and other commingled or associated materials.

Start

6/13/03

6/13/03

6/13/03

6/13/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

92%

92%

92%

92%

92%

92%

100%

100%

100%

100%

100%

100%

100%

100%

100%

Project: 2003WAFScheOule
Date. 5/17/05

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Page 1



ID

10

11

12

13

Task Name

FLYWAY

Daily Oversite

Perimeter Sampling

Soil Removal Confirmation Samp.

Assisted with Chain of Custody
Setup and Paper Trail to Onsite Lab

BNSF

Weekly Oversite

Assistance w/operational setup

Training of Onsite Environmental Cor

Personal and Perimeter Air Monitorim

Training for Chain of Custody

Limted Health & Safety Oversite to
Ensure Compliance w/Guidelines

Duration

405 days?

148 days?

148 days?

148 days?

148 days?

165 days?

102 days?

102 days?

102 days?

102 days?

102 days?

102 days?

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

Finish 1st Quar

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

Project: 03-05 WAF56 Schedule
Date: 5/17/05

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone <()>

Rolled Up Progress ^H

Split

Page 1

External Tasks

Project Summary

Group By Summary



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 3/31/05

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-10

FY04 Total

DW6995388401-11

DW6995388401-12

FY05 Total

TOTAL

Date

4/24/2003

\. 5/22/2003

6/24/2003

8/11/2003

9/17/2003

•9/30/2003

3/2/2004

5/12/2004

7/19/2004

9/3/2004

9/23/2004

12/15/2004

2/18/2005

Amount

$ 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1,000,000

$ 4,800,000

$ 5,800,000

$ 31,834,990

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990

$ 31,834,990



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGM3W6995388401

PLANS - WAF HISTORY

at 3/31/05
LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01
LRV 015 03 T 8ALOE 50102D OBBCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D OBBCRVOO 2507 C001
LRV 01 5 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D OBBCRVOO 2507 CO01
LRV 094 03 T 8ALOE 50102D 08BCC004 2507 C001
LRV 015 03 T 8ALOE 50102D OBBCRVOO 2507 CO01
LRV 023 03 T 8ALOE 50102D OBBCRVOO 2507 C001
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 023 03 T 8ALOE 501020 OBBCRVOO 2507 C001
LPV 142 03 T SALOP 501020 08BCC004 2507 C001
LPV 142 03 T SALOP 501020 08BCC004 2507 CO01
LPV 142 03 T SALOP 501020 08BCC004 2507 CO04
LRV 026 03 TC 8ALOE 501020 08BCRVOO 2507 C001
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 C004
LRV 026 03 TC 8ALOE 501020 OBBCRVOO 2507 C001
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 CO01
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 C001
LRV 031 03 TC 8ALOE 501020 OBBCRVOO 2507 C004
LRV 03 1 03 TC 8ALOE 501 020 08BCRVOO 2507 CO04
LPV 037 04 T 8ALOP 302DD2C 08BCC004 2507 C001
LRA 010 04 T 8ALOR 302DD2C OBBCRVOO 2507 C001
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 037 04 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA 010 04 T 8ALOR 302DD2C OBBCRVOO 2507 CO01
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01
LRA 019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA019 04 T 8ALOR 302DD2C OBBCRVOO 2507 C001
LRA01S 04 T 8ALOR 302DD2C OBBCRVOO 2507 CO01
.PV 085 04 T SALOP 302DD2C 08BCC004 2507 CO01
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LSP023 04 TR2 08L 3020D2C OBBCBB02 2507 COOS
LRA034 04 T 8ALOR 302DD2C OBBCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C OBBCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302D02C OBBCRVOO 2507 C001
LRA034 04 T 8ALOR 302DD2C OBBCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C OBBCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C OBBCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCC004 2507 C001
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 001 05 T 8ALOR 302DD2C OBBCRVOO 2507 CO01
LRA 001 05 T 8ALOR 302DD2C OBBCRVOO 2507 CO01
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 C001
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 501020 OBBCRVOO 2507 CO01
LRV 01 1 04T 8ALOE 302DC6C OBBCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T BALOR 302DD2C 08BCRVOO 2507 C001
PV 044 05 T SALOP 302DD2C 08BCCO04 2507 C001
RA 008 05 T 8ALOR 302DD2C 088CRVO(«£07 C001

TWOU8 05T BALOR 302DD2C 08BCRVOO 2507 C001
LRV 01 1 04T 8ALOE 302DC6C OBBCRVOO 2507 C001

TOTAL WAFs

WAF No an
DATE

1 • 5/5/0
1A - 6/4/03
2 - 6/4/03
3 - 6/4/0!
4 - 6/4/03
5 - 6/4/03

1B- 7/1 0/03

2A- 7/1 0/03

3A- 7/1 0/03

3A- 7/1 0/03

4A- 7/1 0/03

1C - 10/28/03
2B- 10/28/03
4B- 10/28/03
4B- 10/28/03
4B- 10/28/03
3B- 10/28/03
10-10/29/03
2C- 10/28/03
3C - 10/29/03
4C - 10/29/03
1E- 10/29/03
20-10/29/03
3D- 10/29/03
40 - 10/29/03

1F- 4/6/04
2E • 4/6/04
2E - 4/6/04
3E - 4/6/04
4E - 4/6/04
5A - 4/6/04
1G- 6/1/04
2F - 6/1/04
3F • 6/1/04
3F • 6/1/04
4F - 6/1/04
4F - 6/1/04
6A - 6/1/04
1H- 7/7/04

2 G - 7/7/04
2 G - 7/7/04
3G - 7/7/04
4G - 7/7/04
11-9/20/04
2h-9/20/04
2h-9/20/04

3h - 9/20/04
4h - 9/20/04
4h - 9/20/04
6A - 9/20/04
21 - 10/8/04
21-10/8/04

1J- 12/21/04
2J- 12/21/04
31- 12/21/04
41- 12/21/04
3J- 2/1 8/05

SB -2/1 8/05

4J- 2/1 8/05

4J- 2/18/05
4J- 2/1 8/05

4J- 2/1 8/05

1K- 2/18/05
1K- 2/18/05
2K- 2/1 8/05

6B- 2/1 8/05

WAF No.
Database &

Genl Support

$ 100.000
$ 300,080

$ 236.161

$ 203,510

$ 27.363

$ 236,472

$ 470,552

$ 137,379

$ 256,390

$ 59.537

$ 202.047

$ 14,672
*----- 257.2fl8

$ 2.501.451

WAF No.
Design &
Oversigh

$ 506,580

S 901.937

$ 1,706,454

$ 731.900

$ 1,883,588

$ 1.054,448
$ 202,684

S 817.726

S 13.610.
S 1,996.701

$ 210,463
$ 439.195

S 139.376
S 25,624

$ 881,518

$ 1,796,160

$ 13.307.964

WAF No. 3
RI/CSS

PE Slud

$ 422,207

$ 269.645
$ 200,000

$ 278.297

$ 17,815

$ (144,033

$ 309.448

$ 204,496
$ 258,000

$ 137.953

$ 42,648

S 380.681

$ 285.328

$ 2.662.485

WAF No.
Cleanup &

Remediatio

$ 156,133

$ 1,292.257

$ 110,026
$ 600,000
$ 321,703

$ 122,922

$ 1.650.973

$ 1.067,868

S 399
$ 2,690,000

$ ' 2.473,622

S 475.803
$ 271,724

$ (464,246)

$ 15,000
$ • 19,931
$ 43,525
$ 2.403,027

$ 13,250,667

WAF No.
BNSF

Oversigh

$ 15,000

$ 20.000

$ (15.000)

S 20.000

WAF No.
Ftyway

Oversigh

$ 40,000

$ 72,354

$ (19,931)

$ 92.423

TOTAL

$ 100.000
$ 300,080
$ 506,580
S 422.207
$ 156,133
$ .15,000
$ 236,161
S 901.937
$ 269.645
S 200.000
$ 1.292,257
S 203,510
S 1,706,454
$ 110,026
$ 600.000
$ 321.703
$ 278,297
$ 27.363
$ 731.900
$ 17,815
$ 122,922
$ 236,472
$ 1.883,588
$ (144,033
$ 1,650,973
J 470,552
$ 1,054.448
S 202,684
S 309,448
S 1,067.868
$ 20.000
$ 137.379
$ 817.726
$ 204.496

258.000
399

2,690,000
40.000

256.390
13,610

$ 1,996.701
S ' 137.953
$ 2,473,622
$ 59,537
$ 210.463
S 439,195
$ 42.648
S 475.803
$ 271.724
$ 72,354
$ 139.376
$ 25.624
S 202.047
S 881,518
$ 380,681
$ (464.246)
$ 285.328
$ (15,000)
$ 15,000
$ 19.931.
$ 43,525
$ 2,403.027
$ 14,672
S - 257.2S8.
$ 1,796,160
$ (19,931)
>

$ 31,834,990

Cum Total
(Advances

applied 10 WAFs
that are shaded)

$ 100,000
$ 400.080
$ 906.660
$ 1,328.867
S 1,485.000
$. 1,500.000
$ 1,736.161
$ 2,638.098
S 2.907,743
$ 3.107,743
$ 4.400,000
$ 4.603,510
$ 6,309.964
$ 6,419,990
$ 7,019,990
$ 7,341.693
S 7,619.990
S 7,647,353
$ 8,379,253
$ 8,397,068
$ 8.519.990
$ 8,756.462
$ 10,640.050
$ 10,496,017
$ 12,146,990
$ 12.617,542
$ 13.671.990
$ 13,874.674
S 14,184.122
$ 15,251.990
$ 15,271,990
$ 15,409.369
$ 16,227,095
$ 16.431,591
$ 16.689.591
S '16,689.990
$ 19,379.990
$ 19,419,990
S 19,676.380
$ 19,689.990
$ 21,686.691
S 21,824.644
$ 24,298,266
S 24,357,803
$ 24,568,266
$ 25.007,461
S 25.050.109
$ 25.525.912
$ 25,797,636
$ 25.869.990
$ 26,009,366
$ 26,034,990
$ 26.237.037
$ 27,118,555
$ 27,499,236
$ 27.034,990
$ 27,320.318
$ 27,305,318
$ 27,320,318
S 27,340,249
$ 27,383.774
$ 29,786,801
$ 29.801,473
S— 30-.C50.-761
$ 31,854,921
$ 31.834,990

[BALANCE FOR WAFS n:
COMMITMENTS

at 3/31/05
Volpe Engineering
Contracts
Equip/supplies
G&A

TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF No. 1
Database &

Genl Support

S 1.309,047
$ 993,359
$ 12,605
$ 66.080
$ 2,381,090

S 130,121

S 120.361

WAF No. 2
Design &
Oversight

$ 1,344.741
S 11,620,464
$ 5,514
$ 484,827
$ 13.455,546

$ 533.133

S (147.582)

WAF No. 3
RI/CSS/

PE Study

$ 104.039
$ 1.989.171
$ 15
$ 81,725
$ 2.174,950

$ 3.380

S 487.535

WAF No. 4
Cleanup &

Remediation

$ 453.360
$ 11,695.933
$ 331.142
$ 502,735
$ 12,983,171

$ 554,204

S 267,496

WAF No. 5
BNSF

Oversight

$
$ 5.134
$
$ 178
$ 5,312

$ (8,258)

$ 14.688

WAF No. 6
Flyway

Oversight

$
$ 22.830
$
$ 3.752
$ 26,582

$ (65.841)

$ 65,841

TOTAL

$ 3,211,187
$ 26.326,891
$ 349,276
$ 1,139.298
$ 31,026,652

$ 1,146.738

$ 808,338

ADVANCES

al 3/31/05
July advance against LPV046
Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142
April advance against LRV 031 (Wafs 1E, 2D, 3D, 40)
July advance against LRV 026 (Wafs 10, 2C, 3C, 4C)
August advance against LRV 015; LPV037: LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1
February advance against LPV253, 08BCCO04
February advance against LRA 05T, OBBCRVOO
February advance against LRV015 08BCRVOO: LPV 037
08BCBB06; LRV01 1 08BCRVOO: LRA 038 08BCRVOO
LPV044 08BCCO04; LRA 008 08BCRVOO

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

1F, 3B, 4B, part2E
part4E
part 4E, 2E, 3E. 5A
3F. 1G. 2F, 3F, part 4F
1H. part2G. 4F. 6A
2G, 3G. 4G. 1i. part2h

21

U. 2J. 31. 41
4h, part 4J, SB plus extra

WAF No. 1
Database &

Genl Support

S 100.000
$ 300,080

$ 236,161

$ 203.510

$ 236.472
$ 27,363
J 470.552

$ 137,379
$ 256,390
S 59,537

$ 202,047

S 2,229,491
$ 271,960

WAF No. 2
Design &
Oversight

$
S 284.920
S 221.660
$ 771,582
$ 130,355

$ 1,706,454

$ 1.883.588
$ 731.900
$ 1 ,054.448

$ 202,684
$ 817,726
$ 13.610
S 2.207.164
$ 165.000
$ 881,518
$ 439,195

S 11,511,804
S 1.796,160

WAF No. 3
RI/CSS/

PE Study

$
S 100.000
S 322.207

$ 269.645
$ 200,000

$ (144.033)
$ 17.815
$ 278.297

$ 309.448
$ 462.496

S 137,953

$ 380.681
$ 327.976

$ 2,662,485
$

WAF No. 4
Cleanup &

Remediation

$
$ 100,000
S 1.348.390

$ 90.036
$ 300.000
$ 319.990
$ 1,650,973
$ 122,922
S 321.703
$ 1.000.000
S 67,868
S 399
S 2.690,000
J 2.473.622

$ (464.246)
$ 825.983

S 10.847,640
$ 2,403,027

WAF No. 5
BNSF

Oversight

$
$ 15.000

S 20.000

S (21,430)

$ 13,570
$ 6,430

WAF No. 6
Flyway

Oversight

$ 40.000

$ 40.000
$ 52.423

TOTAL

$ 100,000
S 800,000
$ 1.892,257
$ 1.007.743
$ 400.000
$ 200.000
$ 2,000,000
$ 300,000
$ 319,990
$ 3.627.000
$ 900,000
S 2,125,000
$ 1 ,000,000
$ 600,000
$ 1.418,000
$ 3.000.000
$ 4.878.276
S 165.000
1 1.000,000
$ 1,571.724

$ 27,304,990
$ 4,530,000

ACTUAL COSTS

at 3/31/05
Volpe Engineering

Contracts
Equip/supplies
G&A

TOTAL EXPENDITURES

WAF No. 1
Database &

Genl Support

$ 1.249,783
$ 732,778
S 11,405
$ 66,029
$ 2,059,995

WAF No. 2
Design &
Oversight

$ 1.280,636
$ 9,000.390
$ 4.726
S 484.721
$ 10,770.473

WAF No. 3
RI/CSS/

PE Study

$ 102,754
$ 1,741,377
$ 15
$ 81,725
$ 1,925.871

WAF No. 4
Cleanup &

Remediation

$ 444,057
I 9,129,820
$ 324,592
S 439,731
$ 10,338,201

WAF No. 5
BNSF

Oversight

%
$ 5,134
$
$ 178
$ 5.312

WAF No. 6
Flyway

Oversight

$
$ 21.899
S

S 3,752
S 25,652

TOTAL

$ 3,077,230
$ 20,631.398
$ 340,739
$ 1,076,137
$ 25,125,504

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

$ 78.976

S (169,496)

$ 151.599

S 271,960

$ 689.213

$ (741,331)

$ 1,943,742

S 1,796.160

$ 77,947

$ (736,614)

$ (487,535)

$

$ 131.709

$ (509.439)

$ 2,135.531

$ 2.403.027

$ (8.258)

$ (8,258)

$ (8,258)

$ 6.430

$ 1.620

$ (14.348)

$ (13.418)

S 52.423

S 971.207

$ (2.179.486)

$ 3,721.662

$ 4,530,000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGSDW6995388401

PLANS • WAF HISTORY

1 Ml/05
PV 046 03 T 8ALOP 501020 068CV004 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001

.RV 015 03 T 8ALOE 501020 OSBCRVOO 2507 CO01
RV 015 03 T BALOE 501020 OSBCRVOO 2507 CO01
RV 015 03 T BALOE 50102D OSBCRVOO 2507 CO01
RV 019 03 T BALOE 50102D 088CRVOO 2507 C001

LRV 019 03 T BALOE 50102D OBBCRVOO 2507 C001
LRV 019 03 T BALOE 5C102D OBBCRVOO 2507 C001
LRV 094 03 T BALOE 50102D OBBCCO04 2507 CO01

RV 015 03 T BALOE 501020 OBBCRVOO 2507 CO01
RV 023 03 T 6ALOE 501020 OBBCRVOO 2507 CO01
RV 023 03 T 8ALOE 501020 OBBCRVOO 2507 CO01
RV 023 03 T 8ALOE 501020 OSBCRVOO 2507 CO01
PV t42 03 T SALOP 50102D 08BCCO04 2507 CO01
PV 142 03 T SALOP 50102D 06BCCO04 2507 C001
PV 142 03 T SALOP 50102D 08BCC004 2507 CO04
.RV 026 03 TC SALOE 501020 08BCRVOO 2507 CO01

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CO01
RV 026 03 TC 6ALOE 50102D 08BCRVOO 2507 CO04
.RV 026 03 TC BALOE 501020 OBBCRVOO 2507 CO01
RV 031 03 TC SALOE 50102D 08BCRVOO 2507 CO01
.RV 031 03 TC SALOE 50102D OBBCRVOO 2507 CO01

LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 C004
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04
LFV 037 04 T SALOP 302DD2C 08BCC004 2507 CO01

LRA 010 04 T BALOR 3020D2C OSBCRVOO 2507 C001
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 CO01
.PV 037 04 T SALOP 302DO2C 088CCO04 2507 COOI
LRA 0 1 0 04 T SALOR 3020D2C OSBCRVOO 2507 COOI
.PV 037 04 T SALOP 3020D2C OSBCBB06 2507 COOI
.RA 01904 T BALOR 302DD2C OSBCRVOO 2507 COOT
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOI
.RA019 04 T SALOR 3020D2C OSBCRVOO 2507 COOI
LPV 085 04 T SALOP 302DD2C 08BCCO04 2507 COOt
LRA019 04 T SALOR 3020D2C OSBCRVOO 2507 CO01
LRA019 04 T SALOR 302002C OSBCRVOO 2507 COOI
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 COOT
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI
LRA034 CM T SALOR 302DO2C OSBCRVOO 2507 COOI
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI
LRA034 04 T SALOR 302D02C OSBCRVOO 2507 COOI
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI
LRV 01 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOI
LRV 01 1 04 T SALOE 302DC6C OSBCRVOO 2507 C001
LRV 01 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOI
LRV 01 1 04 T SALOE 302DC6C OBBCRVOO 2507 C001
LRV 01 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOI
LRA 038 04 T SALOR 302D02C OBBCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C OBBCRVOO 2507 COOI
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD 8ALOP 302DD2E 08BCCO04 2507 C001
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOI
LRA 001 05 T SALOR 302OD2C OSBCRVOO 2507 COOI
LRA 001 05 T BALOR 302DD2C 08BCRVOO 2507 COOI
LRA 001 05 T BALOR 3020D2C OSBCRVOO 2507 C001
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOI
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOI
LRV 015 03 T SALOE 50102O OBBCRVOO 2507 COOI
LRV 01 1 CUT SALOE 302DCSC OSBCRVOO 2507 COOI
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI
LPV 044 05 T SALOP 3020D2C OSBCCO04 2507 COOI
LRA 008 05 T BALOR 302D02C OSBCRVOO 2507 C001
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 C001
LRV 01 1 CUT SALOE 302DC6C OBBCRVOO 2507 COOI

TOTAL WAFs

WAF No and
DATE

1 - 5/5/03
1A - 6/4/03

2 - 6/4/03
3-S/4/03
4 - 6/4/03
5 - 6/4/03

1B- 7/10/03
2A- 7/10/03
3A - 7/10/03
3A - 7/10/03
4A - 7/10/03

1C - 10/28/03
2B - 10/28/03
4B-10/2S/03
4B- 10/28/03
48-10/28/03

3B - 10rlS/0]
10- 10/29/03
2C - 10/2S/03
3C- 10/29/03
4C- 10/29/03
1E - 10/29/03
20 - 10/29/O3
30 - 10/29/03
4D - 10/29/03

1F-4/6/O4
2E - 4/6/04
2E- 4/6/04
3E- 4/6/04
4E- 4/6/04
5A- 4/6/04
1C -6/1/04
2F - 6/1/04
3F - 6/1/04
3F - 6/1/04
4F - 6/1/04
4F- 6/1/04
6A- 6/1/04
1H- 7/7/04

2 G • 7/7/04
2 G - 7/7/04
3G - 7/7/04
4G - 7/7/04
li- 9/20/04

2h-9/20/04
2h-9/20/04

3n- 9/20/04
4h- 9/20/04
4h-9/20A>4
6A- 9/20/04
21- 10/8/04
21-10/8/04

U- 12/21/04
2J- 12/21/04
31-12/21/04
41-12/21/04
3J- 2/18/05
5B - 2/18/05
4J - 2/18/05
4J - 2/18/05
4J - 2/18/05
4J- 2/18/05
IK -2/18/05
1K-2/IS/05
2K - 2/18/05
6B - 2/18/05

ADVANCES

at 3/31/05

July advance against LPV046
Aug advance against LRV015
1st Januaiy advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094

2nd January advance against LRV023
2nd January advance against LPRV142
3id January advance against LPRV142
Ap<N advance against LRV 031 (Wats IE, 20. 30. 4D)

July advance against LRV 026 (Wals ID. 2C. 3C. 4C)
August advance agarnst LRV 015: LPV037. LRA 010
Sept advance against LRA010
Sept advance against LRA010. LPV037
Sept advance against LPV085. LRA019
October advance against LRA019. LRA 034; LSP023
December advance against LRA034. LRVO1 1
February advance aganst LPV253. 08BCCO04
February advance ajamst LRA 05T. 08BCRVOO
February advance against LRV015 08BCRVOO: LPV 037
08BCSB06: LRV01 1 OSBCRVOO: LRA 038 OSBCRVOO
LPV044 08BCC004. LRA 008 OSBCRVOO

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

IF. 3B. 4B. part2E
pan4E

parUE. 2E.3E. 5A

3F. IG.2F.3F.Dan4F
1H.pan2G. 4F. 6A
2G, 3G. 4G. li. part2h

2

1J.2J.3I..
4h. part 4J, 58 plus ear

=V046
JBCV004

100.000

S 100.000

S 100000

S 100,001
S

RV015
88CRVOO

S 300.080
I 506,580

1 422.207
I 156.133
J 15.000

t 1.292,257

I (15.000
S 15.000

S 2.692.257

s eoo.ooc
$ 1.292.257

S 600.00C

S

S 2.692.257

S

RV019
SBCRVOO

S 236.161
S 901.937
S 269.645

S 1.407.743

S 1.007.743

i 400.00C

S 1.407.741

$

LRV094
8BCC004

S 200.000

$ 200.00C

S 200 OK

i 200 OOC

I

RV023
BBCRVOO

1 203.510
1 1.706.454

S 110026

S 2.019.990

S 2.000.00C

S 19.990

S 2019991
S

LPV142
D8BCC004

$ 600.000
$ 321.703
S 278.297

S 1,200,000

S 600 OOC

S 300.00C
I 300.00C

S 1.200.00C

s

RV026
SBCRVOO

> 27.363
$ 731.900

» 17.615
I 122.922

S 900.000

$ 900.00C

S 900 OCH

$

RV031
8BCRVOO

S 236.472
S 1,883.588
$ (144.033
: 1.550.973

S 3, 627, OOC

I 3.627.000

S 3.627.000

J

I

LRA010
BBCRVOO

S 1.054.448
i 202.684

S 1.067.868

i 2.325.00C

S 1,054.448
$ 1.000, (XX

S 270,552

J 2.325.000
$

>V037
1BCC004

5 470.552

S 309,448

S 780.000

S 470.552

J 309.448

S 780.000
J

"V037
IBCBB06

; 20.000

J 20.00C

S 20.000

S (6.430

t 13.570
S 6,43

>V085
IBCC004

,

I
i /

I

1

; 258.000

1

1
1

'

;

t 258.00!

1

,'

1
i

}

...

.

1
.'

i

J 258000
(

1

\
i

S 258.00

J -1

!A019
JBCRVOO

', 137.379
i 817.726
i 204,496

I 399
i 2.690.000

S 3.850.001

I 1.160.000
S 2.690,000

S 3.850.000

S

U034
JBCRVOO

S 256.390
J 13.610
I 1.996.701
S 137.953
$ 2.473.622

S 4.878.276

S 270.000
J 4.608.27(

J 4.878,276
S

SP023
IBCBB02

[ 40.000

$ 40.00C

S 40.000

$ 40.000
S

IV 011
IBCRVOO

J 59.537
$ 210.463
} 439,195
J 42.648
J 475.803

$ 72.354

S 19.931

S (19.93

J 1. 300.001

S 270.00

S 977.57

S 1.247.57
S 52.42:

RA036
BBCRVOO

I 271.724

S 271.72'

S 271.72

S 271,72

$

'V253
IBCCO04

S 139.376
S 25.624

J 165.000

$ 165.001

J 165.000

S

RA001
BBCRVOO

S 202.047
I 881518
S 380,601
J (464.246

S 1.000.000

S 1.000.000

S 1.000.000
s

PV044
J6BCCO04

S 285.328

S 14.672

I 300.001

i 285.328

J 285.328
S 14.672



USEPA/VoIpe I AC (1AG #D\V6995388401-0)
Financial Summary

At 3/31/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

\

Volpe In-Ho
\

Subtotal-Volpe f
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned
I j B S O l l ) $ 1,103,584 $ 1,559,211
') $ 5,730,459 $ 7,568,347

$ 1,043,931 $ 1,605,680
5008) $ 4,254,015 $ 9,955,784

$ 15,000 $ 21,430
$ 112,354

S 12,146,990 S 20,822,805

FY03 Comm. Current Month FY04 Comm.

/olpe Labor $ 271,180 $ - $ 728,560
Overhead $ 175,942 $

mse Support $ 199,356 $
/olpe Travel $ 28,862 $

Engineering $ 675,340 $

1) $ 102,419 S
S 2,744,400 S
S 350,000 $
$ 1,101,904 $
$ 5,134 $
$ - $

il-Contracts $ 4,303,857 $

$ 54,989 $
$ 169,438 S

Total Cost $ 5,203,624 $

rized Funds

table Funds

$
$
S
$

$
S
$
$

(7,951) $
$

(7,951) $

$
(307) $

(8,258) $

450,008
412,342

83,151

1,674,062

618,409
5.726,132
1,439,171
7,572,185

-
22,830

15,378,727

199,107
674,410

17,926,305

FY05 Planned
$ 686,144
$ 3,573,727
S 718,508
$ 3,646,153
$ 14,688
$ 65,841
$ 8,705,061

Current Month FY05 Comm.

$ - $ 360,511
$ - $
$ - $
$ - $
$ - $

$ - $
S - $
S - $
$ - $
$ - $
$ (65,880) $

S (65,880) S

$ - $
$ 39 $
$ (65,841) $

234,332
212,273

54,669

861,786

272,531
3,149,932

200,000
3,021,844

-

6,644,307

95,181
295,450

7,896,724

Current Month

$ 70,554
$
$
$

S

$
$
$
S
$
$
$

$
$
$

45,860
-

1,400
117,814

100,000
447,432

-
499,749

-
-

1,047,181

10,875
44,967

1,220,837

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990
$ 31,834,990
$

Cumulative
Committed Costs Current Month

$ 1,360,251 $ 70,554
$
$
$
$

$
$
S
$
$
$
$

$
$
S

$
$

860,283 $
823,971 $
166,682 $

3,211,187 $

993,359 $
1 1 ,620,464 $

1,989,171 $
11,695,933 $

5,134 $
22,830 $

26,326,891 $

349,276 $
1,139,298 $

31,026,652 $

808,338

808,338

45,860
-

1,400
117,814

100,000
447,432

-
499,749

(7,951)
(65,880)

973,350

10,875
44,699

1,146,738

97.5%



USEPA/VoIpe IAG (IAG #DW6995388401-0)
Financial Summary

At 3/31/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

\

Volpe In-Ho
\

Subtotal-Volpe f
Contracts:
1) Database & General Support (N- 3330; ASO11)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;AS195)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned
l ; B S O l l ) $ 1,103,584
') $ 5,730,459

S 1,043,931
>008) $ 4,254,015

$ 15,000

$ 12,146,990

FY04 Planned FY05 Planned
$ 1,559,211 $ 686,144
$ 7,568,347 $ 3,573,727
$ 1,605,680 $ 718,508
$ 9,955,784 $ 3,646,153
$ 21,430 $ 14,688
$ 112,354 $ 65,841
S 20,822,805 $ 8,705,061

FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost

/olpe Labor $
Overhead $

mse Support $
/olpe Travel $

Engineering $

1) $
$
$
$
S
$

il-Contracts $

$
$

Total Cost $

rized Funds

lable Funds

271,180 $
175,942 $
199,356 $
28,862 $

675,340 S

100,389 $
2,740,367 $

350,000 S
1,099,773 $

5,134 $
$

4,295,663 $

54,989 S
169,438 $

5,195,430 $

$
$
$
$

$

$
S
$
$

(7,951) $
$

(7,951) $

S
(307) $

(8,258) $

728,560 $ - $
450,008 $ - $
412,342 $ - $

83,151 $ - $

1,674,062 $ - $

591,149 $ 1,221 $
5,531,312 $ 88,788 $
1,367,861 $ 51,421 $
7,376,002 $ - $

$ - $
21,899 $ 1,581 $

14,888,222 $ 143,012 $

199,107 $ - $
674,410 $ 39 $

17,435,800 $ 143,051 $

333,207
216,584
145,850
32,188

727,829

41,240
728,712

23,516
654,045

-
-

1,447,513

86,643
232,289

2,494,274

Current Month

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

60,908
39,590
30,790
6,554

137,841

34,177
505,965

23,516
76,918

-
-

640,576

10,675
47,321

836,414

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
S 20,000
$ 92,423
$ 31,834,990
$ 31,834,990
$

Cumulative
Actual Costs

$
$
$
$

S

$
$
$
$
$
$

$

$
$

$

$

$

1,332,947
842,535
757,547
144,201

3,077,230

732,778
9,000,390
1,741,377
9,129,820

5,134
21,899

20,631,398

340,739
1,076,137

25,125,504

6,709,486

6,709,486

Current Month

$
$
$
$

$

$
$
$
$
$
$

$

$
$

$

60,908
39,590
30,790

6,554

137,841

35,398
594,753

74,938
76,918
(7,951)
1,581

775,637

10,675
47,053

971,207

78.9%



I) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 3/31/OS

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
$

S

$
$
$
$
$

$

$
$
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Co mm

1 1 2 , 1 9 3
72,791

162,435
-

347,419

102,419

8,287
10,108

468,233

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 1 1 2 , 3 5 4
$ 20,822,805

Current Month FY04 Comm.

$ - $ 240,567
$ - $ 148,618
$ - $ 296,762
$ - $ 1,258

S - $ 687,205

$ - S 618,409

$ - S 3,024
$ - $ 38,436

$ - $ 1,347,074

FY05 Planned
$ 686,144
$ 3,573,727
$ 718,508
$ 3,646,153
$ 14,688
$ 65,841
S 8,705,061

Current Month FY05 Comm.

$ - $ 82,204
$ - $ 53,433
$ - $ 138,786
$ $

$ - $ 274,423

$ - $ 272,531

$ - S 1,294
$ 0 $ 17,536

$ 0 $ 565,784

Planned
$ 2,501,451
$ 13,307,964
S 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative
Current Month Committed Costs

$ 15,536 $ 434,964
$ 10,098 $ 274,841
$ - $ 597,983
$ - $ 1,258

$ 25,634 $ 1,309,047

$ 100,000 $ 993,359

$ 227 $ 12,605
S 4,260 $ 66,080

$ 130,121 $ 2,381,090

$ 120,361
95.2%

Current Month

$ 15,536
S 10,098
$
$
$ 25,634

$ 100,000

$ 227
$ 4,260

$ 130,121



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 3/31/OS

Funds Authorized
1) Database & General Su
2) Design & Oversight (N-3
3) RUCSS/PE Study (N-334
4) Cleanup & Remediation (
5) BNSF Oversight (N3355
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

t (N-3330; AS011; BS011)
AS009; BS009)
! O I 2 ; BS012)
44; AS008; BS008)
95, BS195 )

224)

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

racts)

TOTAL COST

)TAL AVAILABLE FUNDS
red to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000
$
$ 12,146,990

FY03 Actual Cost

$ 1 1 2 , 1 9 3
$ 72,791
$ 162,435
$
$ 347,419

$ 100,389

$ 8,287
$ 10,108

$ 466,203

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
S 9,955,784
S 21,430
$ 112 ,354
$ 20,822,805

Current Month FY04 Actual Cost Current Month

$ - $ 240,567 $
$ - $ 148,618 $
S - $ 296,762 $
$ - $ 1,258 $

$ - $ 687,205 $

J - S 591,149 $ 1,221

$ - $ 3,024 $
$ - $ 38,436 $ 0

$ - $ 1,319,814 $ 1,221

FY05 Planned
$
$
$
$
$
$
$

FY05

$
$
$
$

$

$

$
$

$

686,144
3,573,727

718,508
3,646,153

14,688
65,841

8,705,061

Actual Cost Current Month

75,548 $ 12,635
49,106 $ 8,213
90,506 $ 18,452

$

215,159 $ 39,300

41,240 $ 34,177

94 $ 27
17,485 $ 4,251

273,979 $ 77,755

S
$
$
$
$
S
$

$
$
$
$
$

$

$
$
$

$

Planned
2,501,451

13,307,964
2,662,485

13,250,667
20,000
92,423

31,834,990

Cumulative
Actual Cost

428,308
270,515
549,703

1,258

1,249,783

732,778

11,405
66,029

2,059,995

441,456
82.4%

Current Month

$ 12,635
$ 8 ,213
$ 18,452
$

$ 39,300

$ 35,398

$ 27
$ 4,251

$ 78,976



WAF 01 - VX58 1NX330 and AS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005 Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

4613

4653

4683

4655

4684

Contractor

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

CDM

COM

CDM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

41

41 Total

35

35 Total

40

40

40

40 Total

41

41

41 Total

DOCUMENT

02P80503

99DOOOI7

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$2,418.50

$2,418.50

$100,000.00

$100,000.00

$100,000.00

$102,418.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$50,000.00

$150,000.00

$50,000.00

$50,000.00

$100,000.00

$272,531.00

$272,531.00

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$21,148.85

$446,148.85

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$0.00

$0.00

$591,148.85

$591,148.85

$16,470.54

$16,470.54

$24,769.92

$0.00

$0.00

$24,769.92

$0.00

$0.00

$0.00

$41,240.46

$41,240.46

Balance

$2,030.00

$2,030.00

$0.00

$0.00

$0.00

$2,030.00

$0.00

$0.00

$0.00

$0.00

$7,260.15

$7,260.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

$27,260.15

$27,260.15

$6,060.46

$6,060.46

$25,230.08

$50,000.00

$50,000.00

$125,230.08

$50,000.00

$50,000.00

$100,000.00

$231,290.54

$231,290.54

PR Master for Mar FY05.xls
PageS



VVAF 01 - VX58 Nx330 and AS011

PY

WAF Total

PPA PR Contractor Task Order DOCUMENT Commitment

$993,358.50

Actual Cost

$732,777.81

Balance

$260,580.69

PR Master for Mar FY05.xls

Page 6



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS01I)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY05 Planned
$ 686,144
$ 3,573,727
$ 718,508
$ 3,646,153
$ 14,688
$ 65,841
$ 8,705,061

FY03 Comm Current Month FV04 Comm. Current Month FYQ5 Comm.

$
$
$
$
$

$

$
$
S

94,915 $
61,581 $
29,105 $
28,862 $

214,464 $

2,744,400 $

7 $
103,068 $

3,061,939 $

$ 313,067 $
$ 193,406 $
S 115,555 $
$ 74,696 $

$ 696,724 $

S 5,726,132 $

$ 4,711 $
$ 244,730 $
$ 6,672,298 $

$
$
$
$
$

$

$
S
$

186,541
121,252
73,487
52,273

433,553

3.149,932

795
137,029

3,721,309

Current Month

$
$
$
$
$

$

$
$
$

39,567
25,718

.
1,400

66,685

447,432

_

19,016

533,133

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative
Committed Costs Current Month

$
$
$
$

$

$

$
$
$

$

594,523 $
376,239 $
218,148 $
155,830 $

1,344,741 $

11,620,464 $

5,514 $
484,827 $

13,455,546 $

(147,582)
101.1%

39,567
25,718

_

1,400
66,685

447,432

_

19,016

533,133



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 3/31/05

Funds Authorized FY03 Planned
1) Databases General Support (N- 3 3 30; AS011;BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3)Rl/CSS/PEStudy(N-3346;AS012;BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) S 4,254,015
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Actual Cost

FY04 Planned FYOS Planned
S 1,559,211 $ 686,144
$ 7,568,347 S 3,573,727
$ 1,605,680 $ 718,508
$ 9,955,784 $ 3,646,153
$ 21,430 $ 14,688
$ 112,354 $ 65,841
$ 20,822,805 $ 8,705,061

Current Month FY04 Actual Cost Current Month FYOiActual Cost Current Month

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
S 20,000
S 92,423
$ 31,834,990

Cumulative
Actual Cost Current Month

Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25%

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $

$
of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS

94,915
61,581
29,105
28,862

214,464

2,740,367

7
103,068

3,057,906

$
$
$
$
S

$

$
S
$

$
$
$
$
$

$

$
$
$

313,067 $
193,406 $
115,555 $
74,696 $

696,724 S

5,531,312 $

4,711 $
244,730 $

6,477,477 $

$
$
$
$
$

88,788 $

$
$

88,788 $

172,311 $
112,002 $
55,344 $
29,792 $

369,448 $

728,712 $

7 $
136,923 $

1,235,090 $

34,254
22,265
12,338
6,554

75,410

505,965

.

19,049

600,425

S
$
$
$
$

$

$
$
$

$
% Complete Compared to Total Available Funds

580,292 $
366,989 $
200,005 $
133,349 S

1.280.636 S

9,000,390 $

4,726 $
484,721 $

10,770,473 $

2,537,491
80.9%

34,254
22,265
12,338
6,554

75,410

594,753

19,049

689,213



WAF 02 - VX 58 Nx34S and AS009

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM '

COM

COM

COM

COM

COM

COM

COM

COM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$10,883.25

$10,883.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,744,400.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$299,347.14

$812,240.14

$360,000.00

$223,862.00

$30,209.37

$614,071.37

$60,000.00

$0.00

$0.00

$60,000.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$4,033.00

$4,033.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,033.00

$0.00

$0.00

$37,586.86

$37,586.86

$0.00

$0.00

$19,733.63

$19,733.63

$0.00

$37,500.00

$100,000.00

$137,500.00

$0.00

$0.00

$0.00

$0.00

PR Master for Mar FY05.xls
PageS



WAF 02 - VX 58 Nx345 and AS009

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4235

4593

4637

4652

4654

4675

4678

4592

4636

4651

4235

Contractor

COM

COM

COM

COM

COM

COM

COM

COM Total

New A/E contract min

New A/E contract min Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

new A/E

new A/E Total

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

'

31

31

31

31

31

31

31 Total

32

32

32

32 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99DOOOI7

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$0.00

$0.00

$5,726,132.00

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$1,522,432.00

$475,000.00

$350,000.00

$800,000.00

$1,625,000.00

$3,147,432.00

$2,500.00

$2,500.00

$3,149,932.00

$11,620,464.25

Actual Cost

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,531,311.51

$0.00

$0.00

$5,531,311.51

5225,000.00

$271,529.99

$0.00

$0.00

$0.00

$0.00

$496,529.99

$232,181.73

$0.00

$0.00

$232,181.73

$728,711.72

$0.00

$0.00

$728,711.72

$9,000,390.48

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$194,820.49

$0.00

$0.00

$194,820.49

$0.00

$78,470.01

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$1,025,902.01

$242,818.27

$350,000.00

$800,000.00

$1,392,818.27

$2,418,720.28

$2,500.00

$2,500.00

$2,421,220.28

$2,620,073.77

PR Master for Mar FY05.xls
Page 9



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
"/« Complete Compared to Total Available Funds

$
$
$
$
s

$

$
$
$
$
$

$

$
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Cotnm Current Month

16,864 $
10,941 $

$
$

27,805 $

350,000 $

10 $
12,981 $

390,796 $

S
$
$
$
$
$
$

$
$
$
$

$

$

$
$

$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm.

33,231
20,529

-
-

53,760

1,439,171

5
60,244

1,553,180

FY05 Planned
S 686,144
$ 3,573,727
$ 718,508
$ 3,646,153
$ 14,688
$ 65,841
$ 8,705,061

Current Month FY05 Comm.

$ - $ 12,645
$ - $ 8 ,219
$ - $
$ - $ 1,609

$ - S 22,474

S - S 200,000

$ - $
$ (0) $ 8,500
$ (0) $ 230,974

$
$
S
$
S
$
$

Planned
2,501,451

13,307,964
2,662,485

13,250,667
20,000
92,423

31,834,990

Cumulative
Current Month Committed Costs

S 2,049 $
$ 1,332 $
$ - $
$ - $

$ 3,380 $

$ - $

$ - $
$ - $
$ 3,380 $

$

62,740
39,690

.
1,609

104,039

1,989,171

15
81,725

2,174,950

487,535
81.7%

Current Month

$ 2,049
$ 1,332
$
$
$ 3,380

$

$
$ (0)
$ 3,380



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS01 1; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Descrintion
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
S 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

S 12,146,990

FYQ3 Actual Cost

$ 16,864
$ 10,941
$
$

$ 27,805

S 350,000

$ 10
$ 12,981
S 390,796

FY04 Planned
$ 1 ,559 ,211
$ 7,568,347
S 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

S - $ 33,231
$ - $ 20,529
$ - $
$ - $

$ - $ 53,760

$ - $ 1,367,861

$ - $ 5
$ - $ 60,244

$ - $ 1,481,870

FY05 Planned
$ 686,144
$ 3,573,727
$ 718,508
$ 3,646,153
$ 14,688
$ 65,841
$ 8,705,061

Current Month FY05 Actual Cost Current Month

$ - $ 11 ,866 $ 1,824
$ - $ 7 ,713 $ 1 , 1 8 5
$ - $ - $
$ - $ 1,609 $

$ - $ 21,188 $ 3,009

S 51,421 $ 23,516 $ 23,516

$ - S - $
$ (0) $ 8,500 $
S 51,421 $ 53,205 $ 26,525

$
$
$
$
$
$
$

$
S
$
$

$

S

$
$.
$

$

Planned
2,501,451

13,307,964
2.662,485

13,250,667
20,000
92,423

31,834,990

Cumulative
Actual Cost

61,961
39,184

.
1,609

102,754

1,741,377

15
81,725

1,925,871

736,614
72.3%

Current Month

$ 1,824
$ 1 , 1 8 5
$
$
$ 3,009

$ 74,938

$
$ (0)
S 77,947



WAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

4630

Contractor

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

29

29

29 Total

21

21 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$1,989,171.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$5,298.42

$455,864.42

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$194,496.10

$0.00

$194,496.10

$1,367,860.52

$1,367,860.52

$23,516.28

$23,516.28

$23,516.28

$23,516.28

$1,741,376.80

Balance

$0.00

$0.00

$0.00

$0.00

•$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$43,306.58

$43,306.58

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$5,503.90

$22,500.00

$28,003.90

$71,310.48

$71,310.48

$176,483.72

$176,483.72

$176,483.72

$176,483.72

$247,794.20

PR Master for Mar FY05.xls
Page 10



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General S
2) Design & Oversight (1
3) Rl/CSS/PE Study (N-
4) Cleanup & Remedia
5) BNSF Oversight (N3
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

)rt(N-3330;AS011;BS011)
45; AS009; BS009)
;AS012;BS012)
(N-3344; AS008; BS008)
AS195;BS195 )
BS224)

gmt.:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

Contracts)

TOTAL COST

3TAL AVAILABLE FUNDS
red to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comm Current Month

$ 47,208 $
$ 30,628 $
$ 7,815 $
$ - S

$ 85,651 $

$ 1,101,904 $

$ 46,684 $
$ 43,103 $

S 1,277,343 S

$
$
$
$
$
$
$

$
$
$
$
$

$

$
$
$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Cornm. Current Month

141,695 $
87,455 $

25 $
7,197 $

236,373 S

7,572,185 S

191,366 $
327,247 $

8,327,171 $

$
$
$
$
$
$
$

$
$
S
$
$

S

$
$
$

FY05 Planned
686,144

3,573,727
718,508

3,646,153
14,688
65,841

8,705,061

FY05 Comm.

79,121
51,429

.
787

131,336

3,021,844

93,092
132,385

3,378,657

$
$
$
$
$
$
$

Planned
2,501,451

13,307,964
2,662,485

13,250,667
20,000
92,423

31,834,990

Cumulative
Current Month Committed Costs

$ 13,403 $
$ 8,712 $
$ - $
$ - $

$ 22,115 $

S 499,749 $

$ 10,648 $
$ 21,692 $

$ 554,204 $

$

268,024
169,512

7,840
7,984

453,360

11,695,933

331,142
502,735

12,983,171

267,496
98.0%

Current Month

$ 13,403
$ 8,712
S
$
$ 22,115

$ 499,749

$ 10,648
$ 21,692

$ 554,204



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 3/31/05

Funds Authorized
1 ) Database & General Support (N- 3330; ASO 1 1 ; BSO 1 1 )
2) Design & Oversight (N-3345; AS009; BS009)
3)Rl/CSS/PEStudy(N-3346; AS012;BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost Current Month

$ 47,208 $
$ 30,628 $
$ 7,815 $
$ - $

$ 85,651 $

$ 1,099,773 $

$ 46,684 $
$ 43,103 $

$ 1,275,212 $

FY04 Planned
$
$
S
$
$
$
S

1,559,211
7,568,347
1 ,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Actual Cost Current Month

$
$
$
$

$

$

$
$

$

141,695 $
87,455 $

25 $
7,197 $

236,373 $

7,376,002 $

191,366 $
327,247 $

8,130,988 $

FY05 Planned
$ 686,144
$ 3,573,727
$ 718,508
$ 3,646,153
S 14,688
$ 65,841
S 8,705,061

FYOS Actual Cost Current Month

$ 73,483 $ 12 ,195
$ 47,764 $ 7,927
$ - $
$ 787 $

$ 122,033 $ 20,122

$ 654,045 $ 76,918

S 86,542 $ 10,648
$ 69,381 $ 24,021

$ 932,001 $ 131,709

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative

Actual Cost

$ 262,386
S 165,847
$ 7,840
$ 7,984

$ 444,057

$ 9,129,820

$ 324,592
$ 439,731

$ 10,338.201

$ 2,912,466
78.0%

Current Month

$ 1 2 , 1 9 5
$ 7,927
$
$
$ 20,122

$ 76,918

$ 10,648
$ 24,021

$ 131,709



WAF 04 - VXS8 Nx344 and AS008

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

Contractor

Alphapets

Alphapcts Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT13

SaLUT13

SaLUT13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Antler Tree Total

Task Order

resid fill

resid nil

resid fill Total

1

1

1

1 Total

I

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

DOCUMENT

03P80378

03D30015

03D300I5

03P80393

02D30013

02D30013

02D300I3

03D300I4

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D300I4

03P80I79

03P80178

04P80180

04P80057

Commitment

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$ 1 50,000.00

$450,000.00

$795,740.28

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,101,904.32

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

5793,608.98

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,099,773.02

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Balance

$0.00

$0.00

$0.00

$0.00

so.oo

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

so.oo

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

' 2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX59

PR

4508

4528

4520

4572

4536

4536A

4536B

4581

4082

4509

4527

4519

4573

4534

4534A

4082

4507

4526

4521

4571

4082

4329

4535

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Malure's Enhancements

Nature's Enhancements Total

New contractor

Task Order

1

1

1 Total

2

2

^ Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

3

3

3 Total

1

I

1 Total

2

2

2 Total

screening plant

screening plant Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30031

04D3003 1

04D30031

04D3003 1

04D3003 1

04D3003I

04D3003 1

04D30029

04D30029

04D30029

04D30029

04D30029

cc

ini t ia t ion $524,359

Commitment

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

_ $2,275.00

$0.00

Actual Cost

$1,790.00

$1,352.24

$3,142.24

5123,463.00

$59,720.04

5181,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,365.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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WAF 04 - VXS8 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4537

4338

4397

4448

4467

4481

4490

4543

4578

4423

4422

4301

4499

4444A

4569

4319

4327

4334

4309

Contractor

New contractor Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

N W Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

resid nil

Resid nil

resid nil Total

Filters

Filters Total

1

1 Total

2

I Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

1 Total

2

2

1 Total

4

4

4

4 Total

5

DOCUMENT

03D300I5

03D30015

04F50045

2403D3022

2403D3022

03D30022

03D30022

03D30022

03D30022

04P80195

03P80393

02D300I3

02D30013

02D300I3

02D30013

03D300I4

03D30014

03D30014

03D30014

Commitment

$0.00

$39,375.00

$39.375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$24,051-61

$24,051.61

$4,609.88

$4,609.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$74,000.00

$131,386.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$235,849.35

$182,318.95

Actual Cost

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$21,285.61

$21,285.61

$4,477.88

$4,477.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$70,600.00

$125,088.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167.481.00

$223.198.62

$76,570.51

$312,728.07

$17,132.96

$191,913.85

$19,269.87

$228,316.68

$182,318.95

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,766.00

$2,766.00

$132.00

$132.00

$0.00

$0.00

$0.00

$0.00

$3,400.00

$6,298.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.01

$0.00

$0.00

$7.532.67

$7.532.67

$0.00
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4446

4488

4567

4576

4316

4340

4359

4343

4369

4388

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

4437

4440

447 1

4479

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

5

5

5

5

5 Total

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

10

10 Total

11

I I

11 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

error cancelled

03D30014

03D30014

03D30014

03D30014

Commitment

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

$4,413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29.632.66

$384,109.78

Actual Cost

$75,000.00

$38,921.56

$147,424.63

$0.00

$443,665.14

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$104,912.64

$410,938.40

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107.776.88

$22,459.79

$0.00

$22,459.79

$384,109.78

Balance

$0.00

$0.00

$26,686.37

$0.00

$26,686.37

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$45,041.36

$45,041.36

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,540.21

$4,632.66

$7,172.87

$0.00
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4523

4553

4556

4480

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

4328

4382

4453

4530

4546

4345

4329

4386

4320

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securilas

Securitas

Securitas

Securilas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athletic

Universal Athletic Total

Venture

Task Order

17

17

17

17 Total

18

18 Total

19

19

19

19

19

19

19 Total

Wage determination

Wage determination Total

Tent

Tent Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

DOCUMENT

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03P80I79

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

03F50036

04P80069

04P80058

04P80134

03P80178

Commitment

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.27

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.06

$36,236.60

$36,236.60

$4,426,170.29

$3,810.00

$25,000.00

$28,810.00

$20,580.00

$49.975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

$250,599.46

$51,104.00

$51,104.00

$51.104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

Actual Cost

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.26

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.05

$36,236.60

$36,236.60

$4.334,328.60

$3,810.00

$18,400.00

$22,210.00

$20.580.00

$49,975.10

$56,512.00

$30,213.16

$30,022.00

$60.027.00

$247,329.26

$51,104.00

$51,104.00

$51.104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

S5.953.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

1 $0.01

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$91,841.69

$0.00

$6,600.00

$6,600.00

$0.00

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

PR MasterforMarFY05.xls
Page 19



WAF 04 - VXS8 NU44 and AS008

PY

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4332

4498

4498

4322

4619

4645

4667

4599

'4610

4611

4600

4692

4672

4584

4633

4638

4677

4690

Contractor

Venture

Venture

Venture

Venture Total

Ward

Ward Total

D L King

D L King Total

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libbv Restoration Total

Lincoln County Landfill

Lincoln County Landfill Total

May-June homes

Mav-June homes Total

MCS

MCS

MCS

MCS

MCS

Task Order

Topsoil

Topsoi! Total

Decon trailer

Decon trailer Total

10

10 Total

12

12 Total

3

3 Total

7

7 Total

13

13 Total

6

6 Total

8

8 Total

9

9

9

9 Total

DOCUMENT

04P80078

04P80078

04P80078

04D30004

05P80088

04D30030

04D30030

04D30030

04D30031

04D3003 1

04D30029

04D30029

04D30029

Commitment

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

$150,000.00

$150,000.00

$7,572,184.96

$28,970.00

$28,970.00

$28,970.00

$298,099.16

$298,099.16

$480,214.00

$480,214.00

$25.000.00

$803.313.16

$5,110.25

$5,110.25

$165,155.14

$165,155.14

$25,000.00

$195,265.39

$48,000.00

$48,000.00

$570,508.00

$570,508.00

$570,508.00

$252,360.56

$252.360.56

$274,775.41

$274,775.41

$118,292.04

$3,915.00

$816.00

$123,023.04

Actual Cost

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$61,875.00

$61,875.00

$61,875.00

$7,376,002.06

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,683.32

$2,683.32

$0.00

$0.00

$156.076.31

$156,076.31

$22,035.67

$178,111.98

$0.00

$0.00

$0.00

$0.00

$0.00

$252,360.56

$252,360.56

$74,992.84

$74,992.84

$0.00

$0.00

$0.00

$0.00

Balance

$0.00

$0.00

$0.00

$47.00

$88,125.00

• $88,125.00

$88,125.00

$196,182.90

$28,970.00

$28,970.00

$28,970.00

$298,099.16

$298,099.16

$480,214.00

$480.214.00

$22,316.68

$800,629.84

$5,110.25

$5,110.25

$9,078.83

$9,078.83

$2.964.33

$17,153.41

$48,000.00

$48,000.00

$570,508.00

$570,508.00

$570,508.00

$0.00

$0.00

$199,782.57

$199,782.57

$118,292.04

$3.915.00

$816.00

$123,023.04

PRMasterforMarFY05.xls
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WAF 04 - VXS8 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5S

PR

4601

4685

4676j

4582

4587

4691

4597

4595

4595

4596

4612

4629

4591

4616

4679

4656

4598

4643

Contractor

MCS

MCS

MCS Total

Mild Fence Company

Mild Fence Company Total

New landscaping

New landscaping Total

Noble

Noble

Noble Total

Noble Sales

Noble Sales Total

SW Tree and Reclamation

WJ Tree and Reclamation

N\V Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Securilas

Sccuritas

Securitas

Securilas Total

TBD

TBD Total

Venture

Venture

Task Order

Fence

Fence Total

initiation $53,175

initiation $53,1 75 Tola!

nn

nil Total

7

7 Total

8

8 Total

12

12 Total

Mine Ops TO 1 1

Mine Ops TO 1 1 Total

DOCUMENT

04D30029

03D300I5

2403D30015

05F50013

03D30022

03D30022

05P80041

03D30014

04P80077

03F50036

03F50036

03F50036

04P80078

Commitment

$25,000.00

$25,000.00

$700,159.01

$16,015.00

$16,015.00

$16,015.00

$2,500.00

$2,500.00

$2,500.00

$26,250.00

$26,250.00

$26,250.00

$52,500.00

$22,996.00

$22,996.00

$30,298.46

530,298.46

$18,139.68

$18,139.68

$48,438.14

$15,400.00

$15,400.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

$30,923.00

$36,380.00

$97,316.50

$297,285.00

$297,285.00

$297,285.00

$35,000.00

$40,000.00

Actual Cost

$17,199.00

$0.00

$344,552.40

$0.00

$0.00

$0.00

$0.00

$0.00

SO.OO

$19,617.50

$19,617.50

$0.00

$19,617.50

$22,996.00

$22,996.00

$24,327.90

$24,327.90

$9,298.58

$9,298.58

$33,626.48

$9,625.00

$9,625.00

$0.00

$0.00

$0.00

$0.00

$0.00

$15,262.08

$0.00

$0.00

$15,262.08

$0.00

$0.00

$0.00

$27,570.00

$0.00

Balance

$7,801.00

$25,000.00

$355,606.61

$16,015.00

$16,015.00

$16,015.00

$2,500.00

$2,500.00

$2,500.00

$6,632.50

$6,632.50

$26,250.00

$32,882.50

$0.00

$0.00

$5,970.56

$5,970.56

$8,841.10

$8,841.10

$14,811.66

$5,775.00

$5,775.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$14,751.42

$30,923.00

$36,380.00

$82,054.42

$297,285.00

$297,285.00

$297,285.00

$7,430.00

$40,000.00

PR Master for Mar FY05.xls
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WAF 04 - VXS8 Nx344 and AS008

PY

2005 Total

WAF Total

PPA PR Contractor

Venture Total

Task Order DOCUMENT Commitment

$75,000.00

$3,021,844.20

$11,695,933.48

Actual Cost

$27,570.00

$654,044.76

$9,129,819.84

Balance

$47.430.00

$2,367,799.44

$2,566,113.64

PR Master for Mar FY05.xls
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5) BNSF Oversight (N- 3355; AS195; BS195 )
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASOI2; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engincering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $_

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplics/Other:
Volpe Acq O/H (4.25% of Contracts)

FY03 Planned
$
S
$
$
$

$

$
$
$
$

$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm Current Month

$
$vP

$
$
$

$
$
$
$
$
$
$

$
tJ>

$
$
$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

$
Ŝ
$
$

$

$
$
$
$
$
$
$

S

S
$

S

FY05 Planned
686,144

3,573,727
718,508

3,646,153
14,688

65,841
8,705,061

FY05 Comm. Current Month

$
c•5

$

$

$

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative
Committed Costs Current Month

$ $
$ c- 1

$ - $
$ - $
$ - $

Subtotal-Contracts $$ 5,134 S

$ - $
$ 178 $

(7,951) $ - $ - $ - $

$ - $ - $ - $
(307) $ - $ - S - $

$ 5,134 $

$ - $
$ 178 $

(7.951)

(307)
TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

5,312 $ (8,258) $ $ 5,312 $

$ 14,688
26.6%

(8,258)



5) BNSF Oversight (N- 3355; AS195; BS195 )
Financial Summary

At 3/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; ASOl 1; BSOl I) $
2) Design & Oversight (N-3345; AS009; BS009) $
3) Rl/CSS/PE Study (N-3346; AS012; BS012) $
4) Cleanup & Remediation (N-3344; AS008; BS008) $
5) BNSF Oversight (N3355; AS195; BS195 ) $
6) Flyway Oversight (AS224; BS224) $
Total Allocated $

Costs Incurred

Description FY03
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25% of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

1,103,584
5,730,459
1,043,931
4,254,015

15,000
-

12,146,990

Actual Cost

-
-
-
-

-

5,134

.

178

5,312

$
$
$
$
S
$
$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Current Month FY04 Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

$ - $

$ (7,951) $

$ - $
$ (307) $

S (8,258) $

$
S
S
S

$

$

$
$

$

FY05 Planned
S 686,144
S 3,573,727
$ 718,508
$ 3,646,153
$ 14,688
$ 65,841
$ 8,705,061

FY05 Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

$ - $

$ - S

$ - $
$ - $

$ - $

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative
Actual Cost

$
S
$
$

$

$ 5,134

$
$ 178

$ 5,312

$ 14,688
26.6%

Current Month

$
$
$
S

$

$ (7,951)

$
$ (307)

$ (8,258)



WAF 05 - VXS8 Nx3S5

PY

2003

2003 Total

PPA

VX358

WAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMEN1

99D00017

Commitment

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Actual Cost

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master for Mar FY05.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General Support (N- 3330; ASO11; BSD 11)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgnit.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplics/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FYQ3 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comm

$
$
$
$

$

$

$
$

$

s
$
s
s
$
$
$

Current Month

$ - S
$ - S
$ - $
$ - $
$ - $

$ - $

$ - $
$ - $
$ - $

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FV04 Comm.

_

-
-
-

-

22,830

.

3,752

26,582

FY05 Planned
$ 686,144
$ 3,573,727
$ 718,508
$ 3,646,153
$ 14,688
$ 65,841
$ 8,705,061

Current Month FY05 Comm. Current Month

$ - $ - $
$ $ - S
$ - $ - $
$ - $ - $

$ - $ - S

$ (65,880) $ $

$ - $ - $
$ 39 $ - $

$ (65,841) $ $

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative
Committed Costs

$
$
$
$

$

S 22,830

$
$ 3,752

$ 26,582

$ 65,841
28.8%

Current Month

$
$
$
$

$

$ (65,880)

$
$ 39

$ (65,841)



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 3/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS01 1; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
S 15,000

$ 12,146,990

FY03 Actual Cost

S
$
$
S
$

$

$
$

$

FY04 Planned
$
$
S
$
$
$
$

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Current Month FYQ4 Actual Cost Current Month

$ c•D

$ - $
$ - $
$ - $
$ - $

$ - S

$ - $
$ - $
$ - $

$
$
$
$
$

21,899 $ 1,581

S
3,752 S 39

25,652 $ 1,620

FYOS Planned
$
$
$
$
$
$
$

FYOS

$
$
$
$
S

$

$
$

$

686,144
3,573,727

718,508
3,646,153

14,688
65,841

8,705,061

Actual Cost Current Month

$
$
$
$
$

$

$
$

S

Planned
$ 2,501,451
$ 13,307,964
$ 2,662,485
$ 13,250,667
$ 20,000
$ 92,423
$ 31,834,990

Cumulative
Actual Cost

$
$
$
$
$

$ 21,899

$
$ 3,752

$ 25,652

$ 66,771
27.8%

Current Month

$
S
$
$
$

$ 1,581

$
$ 39

S 1,620



WAF 06 - VXS8 AS 224

PY

2004

2004

2004

2004 Total

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$22,830.00

$0.00

$22,830.00

$22,830.00

$22,830.00

$22,830.00

Actual Cost

$0.00

$21,899.15

$0.00

$21,899.15

$21,899.15

$21,899.15

$21,899.15

Balance

$0.00

$930.85

$0.00

$930.85

$930.85

$930.85

$930.85
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